





Rebuild Maury High School (2025 -2027)		Close Willoughby ECC Repurpose Oceanair		Close PB Young ES <i>Ruffner Receive all PBYoung K-2</i>		Rebuild Suburban Park ES		Close Berkley ECC Repurpose St. Helena for ECC <i>SSAC Receive All St Helena K-5</i>		Close Norview ES <i>Tanners Ck Receive Partial Norview K-5</i> <i>Sherwood Fst Rceive Partial Norview K-5</i>		Close SECEP Building Repurpose Chesterfield for SECEP <i>Jacox Receive Partial Chesterfield K-5</i> <i>R.Bowling Receive Partial Chesterfield</i>	
Close Ghent School Repurpose J.Monroe ES for Ghent <i>Larchmont Receive All Monroe PK</i> <i>Larchmont Receive Partial Monroe K-5</i> <i>Willard Receive Partial Monroe K-5</i>		<i>Calcott Receive Partial Oceanair K-5</i> <i>BayView Receive Partial Oceanair K-5</i> <i>OceanView Receive Partial Oceanair K-5</i>		Close Lindenwood ES <i>Willard Receive All Lindenwood K-5</i>		Renovate Sewells Pt ES							
Close Tarrallton ES <i>L.Creek Receive Partial Tarrallton K-5</i> <i>BayView Receive Partial Tarrallton K-5</i>								Close Granby ES <i>Suburban Pk Receive Partial Granby K-5</i> <i>Camp Allen Receive Partial Granby ES</i> <i>Sewells Pt Receive Partial Granby ES</i>		Rebuild Jacox ES			
												Repurpose LTHS to include NTC <i>2034 Move the NTC program to LTHS</i>	



Rebuild Maury High School (2025 -2028)				Design Jacox & Suburban Pk Rebuild		Rebuild Suburban Park ES			Renovate Sewells Pt ES			
Close Willoughby ECC Repurpose Oceanair for ECC <i>Calcott Receive Partial Oceanair K-5</i> <i>BayView Receive Partial Oceanair K-5</i> <i>OceanView Receive Partial Oceanair K-5</i>				Close Lindenwood ES <i>Willard Receive All Lindenwood K-5</i>		Close Berkley ECC Repurpose St. Helena for ECC <i>SSAC Receive All St Helena K-5</i>			Close SECEP Building Repurpose Chesterfield for SECEP <i>Jacox Receive Partial Chesterfield K-5</i> <i>R.Bowling Receive Partial Chesterfield</i>			
Close Tarrallton ES <i>L.Creek Receive Partial Tarrallton K-5</i> <i>BayView Receive Partial Tarrallton K-5</i>				Close Norview ES <i>Tanners Ck Receive Partial Norview K-5</i> <i>Sherwood Fst Rceive Partial Norview K-5</i>								
Close PB Young ES <i>Ruffner Receive all PBYoung K-2</i>				Close Ghent School Repurpose J.Monroe ES for Ghent <i>Larchmont Receive All Monroe PK</i> <i>Larchmont Receive Partial Monroe K-5</i> <i>Willard Receive Partial Monroe K-5</i>					Close Granby ES <i>Suburban Pk Receive Partial Granby K-5</i> <i>Camp Allen Receive Partial Granby ES</i> <i>Sewells Pt Receive Partial Granby ES K-5</i>			
									Repurpose Lake Taylor HS to include NTC <i>2034 Move the NTC program to LTHS</i>			



Rebuild Maury High School (2025 -2028)				Design Jacox & Suburban Pk Rebuild		Rebuild Suburban Park ES			Renovate Sewells Pt ES			
Close Willoughby ECC Repurpose Oceanair for ECC <i>Calcott Receive Partial Oceanair K-5</i> <i>BayView Receive Partial Oceanair K-5</i> <i>OceanView Receive Partial Oceanair K-5</i>				Close PB Young ES <i>Ruffner Receive all PBYoung K-2</i>		Close Berkley ECC Repurpose St. Helena for ECC <i>SSAC Receive All St Helena K-5</i>			Close SECEP Building Repurpose Chesterfield for SECEP <i>Jacox Receive Partial Chesterfield K-5</i> <i>R.Bowling Receive Partial Chesterfield</i>			
Close Tarrallton ES <i>L.Creek Receive Partial Tarrallton K-5</i> <i>BayView Receive Partial Tarrallton K-5</i>				Close Norview ES <i>Tanners Ck Receive Partial Norview K-5</i> <i>Sherwood Fst Rceive Partial Norview K-5</i>								
Close Lindenwood ES <i>Willard Receive All Lindenwood K-5</i>				Close Ghent School Repurpose J.Monroe ES for Ghent <i>Larchmont Receive All Monroe PK</i> <i>Larchmont Receive Partial Monroe K-5</i> <i>Willard Receive Partial Monroe K-5</i>					Close Granby ES <i>Suburban Pk Receive Partial Granby K-5</i> <i>Camp Allen Receive Partial Granby ES</i> <i>Sewells Pt Receive Partial Granby ES K-5</i>			
									Repurpose Lake Taylor HS to include NTC <i>2034 Move the NTC program to LTHS</i>			